WALNUT CREEK INTERMEDIATE SCHOOL PROJECT

BID CLARIFICATION #1

1. THE SCOPE OF WORK FOR THIS PROJECT CONSISTS OF:
e INCREMENT #2 PLANS & SPECIFICATIONS COMPLETE (BUILDINGS 100, 150, 200
MODERNIZATION).
e INCREMENT #3 PLANS & SPECIFICATIONS COMPLETE (BUILDING 600 AND
COURTYARD
e INCREMENT #1 REMAINING SCOPE ITEMS (SEE DRAWINGS FOR DETAIL OF
SCOPE IN BID

2. PLEASE BREAK OUT BID BY INCREMENTS — THIS IS NEEDED AS AWARD WILL BE DONE
INCREMENTALLY AS DSA PROVIDES APPROVAL OF INCREMENTS

3. FORINCREMENT #1 — BOK FENCE PANEL SCOPE — BOK FENCE PANELS ARE OFCI — PLEASE
SEE ATTACHED SHOP DRAWINGS FOR PANELS THAT WILL BE DISTRICT PROVIDED.
SUBCONTRACTOR TO INCLUDE COSTS FOR INSTALLATION OF BOK PANELS.
SUBCONTRATOR TO INCLUDE SUPPLY & INSTALL OF POSTS, FOOTINGS, REBAR, ALL
REQUIRED FASTENERS, AND GATE HARDWARE.

4. PLEASE SEE ATTACHED SCHEDULE FOR CONSTRUCTION PHASING

5. ALL SUBS ARE REQUIRED TO INCLUDE CLEAN UP OF THEIR MATERIALS DAILY TO GC
SUPPLIED DEBRIS BOX

6. ALL BIDDING ELECTIRCAL SUBS ARE REQUIRED TO INCLUDE SEISMIC WIRES FOR LIGHT
FIXTURES PER PLAN

7. BIDDERS ARE RESPONSIBLE TO REVIEW CONSTUCTABLITY COMMENTS AND INCORPATE
ANY ITEMS MENTIONED IN COMMENTS NOT INCOPRATED INTO DRAWINGS



WALNUT CREEK INTERMEDIATE CONSTRUCTION SCHEDULE

TASK NAME DURATION START FINISH
BID & AWARD
BID ADVERTISTEMENT 1 10/30/2020 10/30/2020
BIDDING PERIOD 13 10/30/2020 11/17/2020
BID DUE DATE 1 11/17/2020 11/17/2020
AWARD GMP INCREMENT #2 1 11/30/2020 11/30/2020
AWARD GMP INCREMENT #3 1 1/20/2021 1/20/2021
CONSTRUCTION INCREMENT #2
BUILDING 100 74 12/1/2020 3/12/2021
MOVE ADMIN INTO BUILDING 100 5 3/29/2021  4/2/2021
BUILDING 150 42 4/5/2021  6/1/2021
LAST DAY OF SCHOOL 1 5/27/2021 5/27/2021
DISTRICT MOVE OUT OF BUILDING 200 2 1/2/1900 5/31/2021
BUILDING 200 55 5/28/2021 8/12/2021
CONSTRUCTION INCREMENT #3
BUILDING 600 55 5/28/2021 8/12/2021
WEST COURTYARD SITE WORK 55 5/28/2021 8/12/2021
CONSTRUCTION INCREMENT #1 (REMAINING SCOPE)
R/R OF HARDSCAPE AROUND BUILDING 100 74 12/1/2020 3/12/2021
R/R OF HARDSCAPE AROUND BUILDING 150 42 4/5/2021  6/1/2021
ALL REMAINING SCOPE 55 5/28/2021 8/12/2021




